GANTT CHART TEMPLATE

Smartsheet Tip A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE: CodeClub:-Where Ideas Meet Execution

INSTUTUTE & DEPARTMENT NAME: AP SHAH INSTITUTE OF TECHNOLOGY(CSE-Data Science)

PROJECT GUIDE: MS.Harsha Zope

DATE: 4-1-26

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION(Weeks)	PERCENTAGE OF TASK COMPLETE
1	**Project Conception and Initiation**					
1.1	Project setup & system architecture	A,B,C	1-4-26	1-10-26	1	100%
1.2	Firebase configuration & database design	A,B,C	1-11-26	1-17-26	1	100%
1.3	Authentication & user profile setup	A,B,C	1-18-26	1-24-26	1	100%
1.4	Profile enhancement (skills, bio,	A,B,C	1-25-26	1-24-26	1	100%
1.5	Presentation I	A,B,C	2-17-26	2-24-26	1	100%
2	**Project Design and Implementation**					
2.1	Member discovery & team forma	A,B,C	2-1-26	2-7-26	1	100%
2.2	Hackathon listing & application	A,B,C	2-8-26	2-14-26	1	100%
2.3	Private & team chat system	A,B,C	2-15-26	2-21-26	1	100%
2.4	Community chat & notification	A,B,C	2-22-26	2-28-26	1	100%
2.5	Integration of admin panel	A,B,C	3-1-26	3-7-26	1	100%
2.6	Security implementation &	A,B,C	3-8-26	3-14-26	1	100%
2.7	Testing & bug fixing	A,B,C	3-15-26	3-21-26	1	100%
2.8	Documentation & deployment	A,B,C	3-22-26	3-28-26	1	100%
2.9	Presentation II	A,B,C	3-24-26	4-1-26	1	100%